



Assumptions & Constraints

- i** This document identifies the key assumptions and project constraints for the Green Valley Medical Center Digital Transformation Project. These factors establish the planning baseline and help stakeholders understand conditions that may impact project execution and delivery.

Assumptions

The project planning is based on the following assumptions:

ID	Assumption
A1	Key stakeholders will be available to participate in workshops and project meetings.
A2	Existing patient data is assumed to be available and suitable for migration.
A3	The clinic has a stable internet connection to support a cloud-based solution.
A4	End users will participate in training and User Acceptance Testing (UAT).
A5	The selected software solution meets the clinic's core business requirements.

A6	Required project funding will remain available throughout the implementation.
A7	No significant regulatory changes will occur during the project lifecycle.
A8	Staff members will be willing to adopt the new digital processes.

Constraints

The project is subject to the following constraints:

ID	Constraint
C1	Project duration is limited to six months.
C2	The project must remain within the approved budget.
C3	Clinic operations must continue with minimal disruption during implementation.
C4	Staff availability for project activities is limited due to daily operational responsibilities.
C5	The solution must comply with GDPR and applicable healthcare regulations.
C6	The project will implement only the agreed project scope. Features outside the approved scope will be considered for future phases.
C7	The implementation will use a cloud-based solution selected by

	the organization.
--	-------------------

Risk Considerations

If any of the assumptions prove to be incorrect, the project timeline, budget, scope, or overall project success may be affected. These risks will be monitored throughout the project lifecycle and managed through the project's Risk Register.
