



Project Timeline

i This document provides a high-level timeline for the Green Valley Medical Center Digital Transformation Project. It outlines the major project phases, estimated duration, and key milestones from project initiation through implementation and closure.

Project Overview

Phase	Duration	Timeline
Project Initiation	2 Weeks	Month 1
Business Analysis	4 Weeks	Month 1–2
Solution Design	3 Weeks	Month 2–3
Development & Configuration	8 Weeks	Month 3–4
Testing (SIT & UAT)	4 Weeks	Month 5
Deployment & Go-Live	2 Weeks	Month 6
Project Closure	1 Week	End of Month 6

Key Milestones

Milestone	Target
Project Charter Approved	Week 1
Requirements Sign-off	Week 6
Solution Design Approved	Week 9

Development Complete	Week 17
User Acceptance Testing Completed	Week 21
Go-Live	Week 23
Project Closure	Week 24

Project Phases

Phase 1 – Project Initiation

- Business Case
- Project Charter
- Stakeholder Identification
- Project Scope
- Success Criteria
- Assumptions & Constraints

Phase 2 – Business Analysis

- Requirements Elicitation
- Stakeholder Workshops
- Process Mapping (As-Is)
- Process Mapping (To-Be)
- Functional Requirements
- Non-Functional Requirements
- User Stories
- Acceptance Criteria

Phase 3 – Solution Design

- Solution Architecture
 - UI Wireframes
 - Data Model
 - Integration Design
-

Phase 4 – Development

- Sprint Planning
 - System Configuration
 - Development
 - Sprint Reviews
-

Phase 5 – Testing

- System Integration Testing (SIT)
 - User Acceptance Testing (UAT)
 - Defect Resolution
 - Final Approval
-

Phase 6 – Deployment & Closure

- Production Deployment
 - End User Training
 - Hypercare Support
 - Project Closure
 - Lessons Learned
-

Timeline Summary

Month	Major Activities
Month 1	Project Initiation & Requirements
Month 2	Requirements Analysis & Solution Design
Month 3	Design & Development
Month 4	Development
Month 5	Testing
Month 6	Deployment & Project Closure

Detailed sprint planning and delivery tracking are managed in Jira.