



Project Scope

- i** This document establishes the project boundaries and serves as the baseline for future requirements and project planning activities.

1. Purpose

This document defines the boundaries of the Green Valley Medical Center Digital Transformation Project. It identifies what is included, excluded, and the expected deliverables, ensuring alignment among project stakeholders.

2. Project Objective

Implement an integrated cloud-based Practice Management and Electronic Health Record (EHR) solution to improve operational efficiency, enhance patient experience, reduce administrative workload, and support future organizational growth.

3. In Scope

Patient Management

- Digital patient registration
- Electronic medical records (EHR)
- Patient demographic management
- Clinical documentation

Appointment Management

- Integrated appointment scheduling
- Appointment calendar
- Appointment reminders

- Rescheduling and cancellations

Billing & Payments

- Payment status and payment tracking

Reporting

- Operational dashboards
- Appointment statistics
- Revenue reports
- Patient activity reports

Security & Compliance

- Role-based access control
- Secure cloud data storage
- Audit trail
- GDPR compliance

Staff

- User account management
- Staff roles and permissions
- Basic training for employees

4. Out of Scope

To maintain project feasibility within the planned timeline, the following items are excluded:

- Mobile application development
 - AI-based clinical decision support
 - Telemedicine functionality
 - Integration with external laboratories
 - Integration with insurance providers
 - Advanced business intelligence platform
 - Payroll management
 - Human Resources management
 - Inventory management
 - Marketing automation
-

5. Major Deliverables

- Cloud-based EHR system
 - Appointment Management module
 - Patient Registration module
 - Billing module
 - Reporting dashboard
 - User documentation
 - Staff training
 - Production deployment
-

6. Business Benefits

- Reduced manual administrative work
 - Faster patient registration
 - Improved appointment management
 - Better data accuracy
 - Increased operational efficiency
 - Enhanced patient satisfaction
 - Better reporting for management decision-making
-

7. Constraints

- Six-month implementation schedule
 - Fixed project budget
 - Limited staff availability during implementation
 - Regulatory compliance requirements
 - Minimal disruption to clinic operations
-

8. Assumptions

- Stakeholders will actively participate in workshops.
- Existing patient data is available for migration.
- Internet infrastructure supports a cloud solution.
- Key users will participate in User Acceptance Testing (UAT).