



Stakeholder Register

- i** This document identifies the key stakeholders involved in the Green Valley Medical Center digital transformation project. It outlines each stakeholder's role, responsibilities, level of influence, and expected involvement throughout the project lifecycle.

Stakeholder	Role	Influence	Interest	Responsibilities
Clinic Director	Project Sponsor	High	High	Approves budget, defines strategic direction, and authorizes key project decisions.
Project Manager	Project Manager	High	High	Plans, coordinates, monitors project activities, and ensures successful project delivery.

Business Analyst	Business Analyst	Medium	High	Elicits, analyzes, and documents business requirements while facilitating communication between business stakeholders and the implementation team.
Reception Team	Administrative Users	Medium	High	Uses the system for patient registration, appointment scheduling, and front-desk operations.
Physicians	Clinical Users	High	High	Use the EHR to document consultations, access patient records, and manage clinical information.
Physiotherapists	Clinical Users	Medium	High	Records treatments and

				accesses patient medical information.
Nutritionists	Clinical Users	Medium	High	Manage patient consultations , nutrition plans, and clinical documentati on.
Psychologis ts	Clinical Users	Medium	High	Document therapy sessions while maintaining patient confidentiality.
Finance Team	Administrativ e Users	Medium	Medium	Manage billing, payments, and financial reporting.
IT Vendor / Solution Provider	Solution Provider	High	High	Configures, customizes, deploys, and supports the Practice Management and EHR system.
Patients	Service Recipients	Low	High	Receive healthcare

				services supported by the new system and benefit from improved service quality.
--	--	--	--	---

Stakeholder	Communication Method	Frequency
Clinic Director	Project Status Meetings	Bi-weekly
Project Manager	Daily Meetings	Daily
Business Analyst	Workshops & Meetings	Weekly
Clinical Staff	Training Sessions & Workshops	As Needed
Administrative Staff	Team Meetings	Weekly
IT Vendor / Solution Provider	Project Meetings	Weekly